
NOvA Working Group Meeting

October 16, 2007
10:30 AM – 12:00 Noon

Snake Pit
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Agenda
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ 

Steve Holmes/ John Cooper/ Mike Procario]  
2) NOvA Progress Report [John Cooper/Ron Ray/Nancy Grossman]  

a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold] 
b) DOE Lehman CD-2/3a Review Preparations –Oct. 23-25 [John Cooper] 

i) Webpage postings 
(1) Talks 
(2) Response to prior Director’s CD-2/3a Reviews and DOE’s CD-1 Review 

Recommendations 
ii) Plans for plenary and breakout sessions setup and implementation (handouts(paper 

and electronic), drill down process, etc.) 
c) Preparation Plan for OECM EIR   

i) Webpage posting 
ii) 1st day agenda 

3) Discuss Logistics for DOE Lehman Review and EIR [Dean Hoffer] 
4) NOvA Timeline [Dean Hoffer] 
5) Next Meeting Nov. 2 [Dean Hoffer] 
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Logistics for DOE CD-1/2a Review
• Terry, Monica, Etta, Kappy and Dean held a meeting last 

Thursday, 11-Oct. to discuss and assign responsibility for 
remaining actions required for review.  

• Terry, Monica, Etta and Dean went to ANL on Thursday, 
11-Oct.  Visited all the rooms to be used during the 
review and discussed action needed with ANL contact 
Sandy Klepec.

• Arranging for breaks, lunches and Tuesday night dinner 
are in process. Invitations for the Tuesday night dinner 
have been sent out.

• Building 362 Room E148 (Library) will be available for the 
NOvA project to use for a homeroom.

• Need to conduct a test run of equipment for plenary 
presentations and breakout sessions prior to the start of 
the review.
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EIR Preparations

• Meeting rooms reserved (see next page)
• Access for EIR Reviewer to access Open 

Plan File.  Access to Open Plan Desktop 
(OPD) via Terminal Server TS1 looks to 
be the best.  Will need the following:
– A valid Fermilab Badge
– Need to get a Kerberos Windows Account
– Deltek User Account for OPD and Terminal 

Server TS1
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Rooms for NOvA EIR

Monday Tuesday Wednesday Thursday Friday

Nov. 26, 2007 Nov. 27, 2007 Nov. 28, 2007 Nov. 29, 2007 Nov. 30, 2007
One North 7:30 AM - 6:00 PM 7:30 AM - 6:00 PM 7:30 AM - 6:00 PM 7:30 AM - 6:00 PM 7:30 AM - 3:00 PM
One West 8:00 AM - 2:00 PM 10:30 AM - 3:00 PM
Racetrack 8:00 AM - 2:00 PM 10:00 AM - 3:00 PM
Snakepit 7:30 AM - 6:00 PM 8:00 AM - 6:00 PM 8:00 AM - 6:00 PM 8:00 AM - 6:00 PM 7:30 AM - 3:00 PM
Theory WH3NW 7:30 AM - 6:00 PM 7:30 AM - 6:00 PM 7:30 AM - 6:00 PM 7:30 AM - 6:00 PM 7:30 AM - 2:00 PM

no conflicts
conflicts

Room
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Updated (08-Oct-07)

22-Oct-07
OECM Receives 

Documents
(Week 0)

9 - 10
Forming 

EIR Team
~2 Weeks

24-Sep-07
EIR 

Requested

23-Oct-07
Oct. 23-25, 2007

Lehman
CD-2/3a 
Review

26-Nov-07
Nov. 26-30, 2007

Conduct EIR
(Week 5)

6-Dec-07
Draft Report Issued

 for Factual 
Accuracy Review

(Week 6)

12-Dec-07
Program/Project
Submits Factual

Accuracy Comment
(Week 7)

19-Dec-07
Final EIR 

Report Issued
(Week 8)

8-Jan-08
Project Submits

Corrective Action 
Plan to DOE

(~2 Weeks After
 Report Issued)

24-Jan-08
DOE Holds

ESAAB
(~4 Weeks After 
Report Issued)

7-Feb-08
 AE Approves

CD-2
(~6 Weeks After
 Report Issued)

Note:
Text in Red indicates change from prior version
Text in Gray indicates activity is complete

1 - 2
Resolve

 Comments 
from ESAAB

1 - 1
OECM 2w Min.
 Requirement

12 - 1
Project Generates
Corrective Action

Plan
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Action Items
(New Items from Oct. 2 WGM) 

1) Address Pepin’s requested that FNAL Procurement Representative signoff on NOvA’s 
Acquisition Plan [Ron Ray, Bob Cibic] 

2) Determine if DOE SFO can electronically signoff documents in NOvA’s Docdb [Alan 
Wehmann] 

3) Discuss FY2011 shutdown schedule start date with Steve Holmes and Roger Dixon and 
get back with NOvA. [Hugh Montgomery] 

4) Send to Dean the name and contact information of EIR Reviewer that needs access to 
NOvA’s project file and Open Plan to start process for getting the reviewer access rights. 
[Pepin Carolin] 

(Carryover from Sept. 18 WGM) 

5) Develop document that describes assumptions used in building the schedule. [Ron 
Ray/Bill Freeman] 

 (Carryover from Sept. 04 WGM) 

6) Send copy of updated EA to ES&H (Bill Griffing) and Mike Martens to review prior to 
notification to Fermi’s nearest neighbors about submittal of EA. [John Cooper] 


